# Project Planning Phase

## Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

| | |
|---|---|
| **Date** | 24 September 2026 |
| **Team ID** | Individual |
| **Project Name** | Automated Incident Management Lifecycle using ServiceNow |
| **Maximum Marks** | 4 Marks |

### Product Backlog, Sprint Schedule, and Estimation

The product backlog below is prepared for the ServiceNow Automated Incident Management Lifecycle project.

| Sprint | Functional Requirement (Epic) | User Story Number | User Story / Task | Story Points | Priority | Team Members |
|---|---|---|---|---|---|---|
| Sprint-1 | Incident Creation & Classification | US-01 | As a Service Desk agent, I can create an incident in Service Operations Workspace with caller and short description. | 2 | High | Harsha Vardhan Vasana |
| Sprint-1 | Incident Classification | US-02 | As a Service Desk agent, I can classify an incident using Category, Subcategory, Urgency, Service, Service Offering, and CI. | 3 | High | Harsha Vardhan Vasana |
| Sprint-1 | Knowledge Integration | US-03 | As a Service Desk agent, I can use Agent Assist to find relevant Knowledge Articles and attach a helpful article to the incident. | 3 | High | Harsha Vardhan Vasana |
| Sprint-2 | Reassignment & Escalation | US-04 | As a Service Desk agent, I can reassign an incident to the appropriate Level 2 support group and maintain activity updates. | 3 | High | Harsha Vardhan Vasana |
| Sprint-2 | Change Management | US-05 | As a support technician, I can create and link an emergency change request when incident resolution requires a change. | 3 | High | Harsha Vardhan Vasana |
| Sprint-3 | Child Incident Management | US-06 | As a support technician, I can create a child incident to track a recurring or related issue and link it to the parent incident. | 2 | High | Harsha Vardhan Vasana |
| Sprint-3 | Incident Resolution | US-07 | As a Level 2 technician, I can document probable cause, resolution code, and resolution notes and resolve the incident. | 3 | High | Harsha Vardhan Vasana |
| Sprint-4 | Knowledge & SLA | US-08 | As an administrator, I can create a Knowledge Article from a resolved incident and verify SLA and related-record tracking. | 3 | High | Harsha Vardhan Vasana |
| Sprint-4 | Validation & Collaboration | US-09 | As an administrator, I can validate parent/child resolution, change linkage, knowledge creation, SLA visibility, and multi-team activity. | 2 | High | Harsha Vardhan Vasana |

# Sprint Planning & Project Tracker

## Sprint Schedule

Four planned sprints organize the project work. Actual dates can be entered during execution.

| Sprint | User Stories | Story Points | Planned Scope |
|---|---|---|---|
| Sprint-1 | US-01 to US-03 | 8 | Incident creation, classification, Service/CI data, and Knowledge integration |
| Sprint-2 | US-04 to US-05 | 6 | Level 2 reassignment, escalation, and emergency change integration |
| Sprint-3 | US-06 to US-07 | 5 | Child incidents, cause documentation, and incident resolution |
| Sprint-4 | US-08 to US-09 | 5 | Knowledge creation, SLA/related records, and end-to-end validation |

## Project Tracker

| Sprint | Total Story Points | Status | Sprint Start Date | Sprint End Date (Planned) | Sprint Release Date (Actual) |
|---|---|---|---|---|---|
| Sprint-1 | 8 | Planned | TBD | TBD | TBD |
| Sprint-2 | 6 | Planned | TBD | TBD | TBD |
| Sprint-3 | 5 | Planned | TBD | TBD | TBD |
| Sprint-4 | 5 | Planned | TBD | TBD | TBD |

## Velocity

Velocity represents the amount of work completed by the team during a sprint, measured in story points. This project has 24 planned story points across four sprints.


**Planned average velocity = 24 story points ÷ 4 sprints = 6 story points per sprint.**

Actual velocity should be calculated after each sprint using the story points actually completed. No actual completion values have been a

# Burndown Chart

A burndown chart is a graphical representation of work left to do versus time. It is commonly used in Agile software development methodologies such as Scrum.

For this project, the chart tracks remaining story points as the ServiceNow Automated Incident Management Lifecycle work progresses toward completion. The project has 24 planned story points.




## How to interpret the chart

- The X-axis represents project time in sprints.
- The Y-axis represents remaining work in story points.
- The ideal line starts at 24 story points and decreases to 0.
- The actual burndown should be updated during execution using the remaining story points.
- If actual work remains above the ideal line, the project may be behind the planned schedule.

## Planned Burndown Values

| Stage | Ideal Remaining Story Points | Actual Remaining Story Points |
|---|---|---|
| Project Start | 24 | TBD |
| End of Sprint-1 | 16 | TBD |
| End of Sprint-2 | 11 | TBD |
| End of Sprint-3 | 5 | TBD |
| End of Sprint-4 | 0 | TBD |

# Project Planning Details

## Project Objective

To standardize and automate the lifecycle of IT incidents through ServiceNow Incident Management, from incident creation and classification through knowledge assistance, Level 2 escalation, emergency change integration, child incident tracking, resolution, Knowledge Article creation, and SLA visibility.

## Planned Work by Project Area

| Project Area | Planned Work |
|---|---|
| Incident Creation | Configure incident creation in Service Operations Workspace with caller, short description, and standard intake. |
| Incident Classification | Configure Category, Subcategory, Urgency, Service, Service Offering, and Configuration Item. |
| Knowledge / Agent Assist | Enable Agent Assist, review relevant Knowledge Articles, mark useful content, and attach an article to the incident. |
| Reassignment & Escalation | Route incidents to the appropriate Level 2 support group and maintain work notes and ownership. |
| Change Management | Create and link emergency change requests directly from incidents when a change is required for resolution. |
| Child Incidents | Create and relate child incidents for recurring or related issues and maintain parent-child tracking. |
| Resolution & Knowledge | Capture probable cause, resolution code, and resolution notes; resolve the incident and create Knowledge Articles. |
| SLA & Validation | Verify SLA tracking, related records, parent/child resolution, change linkage, knowledge creation, and collaboration. |

## Acceptance Criteria

- Service Desk agents can create incidents in Service Operations Workspace.
- Incident classification captures Category, Subcategory, Urgency, Service, Service Offering, and CI.
- Relevant Knowledge Articles appear through Agent Assist and can be attached to the incident.
- Incidents can be reassigned to Level 2 support with ownership and activity updates maintained.
- Emergency change requests can be created and linked from incidents when required.
- Child incidents can be created and verified from the parent incident's related records.
- Probable cause, resolution code, and resolution notes can be recorded and the incident can be resolved.
- A Knowledge Article can be created from a resolved incident and SLA/related records remain visible.

# Project Planning Summary

| Item | Project-Specific Details |
|---|---|
| Project Name | Automated Incident Management Lifecycle using ServiceNow |
| Team | Individual |
| Team Member | Harsha Vardhan Vasana |
| Platform | ServiceNow |
| Planned User Stories | 9 |
| Planned Story Points | 24 |
| Planned Sprints | 4 |
| Primary Support Team | Service Desk / Level 2 Network Support |
| Core ServiceNow Records | Incident, Task SLA, Change Request, Knowledge, Child Incident, User / Group records |